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CM FOREWORD

This document is a Landsat Data Continuity Mission (LDCM) Project Configuration
Management (CM)-controlled document.  Changes to this document require prior
approval of the applicable Configuration Control Board (CCB) Chairperson or designee.
Proposed changes shall be submitted to the LDCM CM Office (CMO), along with
supportive material justifying the proposed change.  Changes to this document will be
made by complete revision.

Questions or comments concerning this document should be addressed to:

LDCM Configuration Management Office
Mail Stop 427
Goddard Space Flight Center
Greenbelt, Maryland  20771
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Introduction

The Landsat Data Continuity Mission (LDCM) is the successor mission to Landsat 7.  Landsat
satellites have continuously acquired multi-spectral images of the global land surface since the
launch of Landsat 1 in 1972.  The Landsat data archive constitutes the longest record of the land
surface as viewed from space.  The LDCM mission objective is to extend the ability to detect and
quantitatively characterize changes on the global land surface at a scale where natural and man-
made causes of change can be detected and differentiated.

Scope

This Statement of Work (SOW) defines the minimum effort required of the Contractor that shall
include but is not limited to the design, engineering analyses, development, integration, test,
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evaluation, delivery, and support for the LDCM primary and backup Mission Operations
Elements (MOE).

The primary functions of the MOE include command and control, mission planning and
scheduling, trending and analysis, flight dynamics, observatory health and safety monitoring, on-
board storage management and flight software management.  The MOE will be delivered to a
Mission Operations Center (MOC) at a Government provided facility at the NASA Goddard
Space Flight Center in Greenbelt, Maryland. The backup MOE will be delivered to a
Government-provided Back-Up MOC (bMOC) Facility at the U.S. Geological Survey (USGS)
Center for Environmental Resources and Observation Science (EROS) in Sioux Falls, South
Dakota.

The Government is responsible for providing the observatory and the Ground System, other than
the MOE, for mission systems integration, and mission operations.  The Contractor shall support
the MOE-related portions of the Government’s ground system integration and mission system
integration efforts.  LDCM Mission Operations during the Launch and Early Orbit (LEO),
observatory check-out, and commissioning phases will be performed by a Government-provided
Flight Operations Team (FOT) and will be conducted from the NASA GSFC MOC.   Following
commissioning and successful acceptance of the LDCM, the primary MOC role will transition to
the USGS EROS location, where mission operations will be performed through
decommissioning.  At this time a backup MOC at a TBD location will serve as the location for
contingency and/or temporary observatory mission operations in the event the primary MOC is
unavailable.

This Statement of Work requires delivery of the Mission Operations Elements and backup
Mission Operations Element which shall meet the requirements of the LDCM Mission
Operations Element Requirements Document (MOE-RD).  This Statement of Work also requires
installation of the MOE in the Government Mission Operations Center (MOC) and installation of
the backup MOE in the Government Back-up MOC.  Unless otherwise specified, all references
to the MOE in this SOW shall apply equally to the backup MOE.

This Statement of Work requires delivery of all contract deliverables associated with the MOE
development.  The MOE shall meet the requirements of all contractual documents.

Provisional acceptance of the MOE shall take place prior to the launch of the LDCM, following
the verification of all requirements, successful completion of all MOE testing, and the successful
completion of the LDCM Operations Readiness Review. Final acceptance of the MOE shall take
place during on orbit commissioning phase of the LDCM observatory, following successful
verification of the post-launch MOE delivery/release.
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Definitions

The following definitions apply to this document:

Shall – Compliance by the Contractor is mandatory.  Any deviations from these contractually
imposed mandatory requirements require the approval of the Contracting Officer.

May – At the discretion of the Contractor or Government.

Will – Designates the intent of the Government.  Unless required by other contract provisions,
noncompliance with the will requirements does not require approval of the contracting officer
and does not require documented technical substantiation.

Engineering Peer Review (EPR) – a meeting with approximately 2 to 5 Government
representatives to discuss specific details of a given subsystem design or performance, subsystem
test results, mode performance, etc.  EPRs typically take place at the contractor’s facility and
take a day.  EPRs are the principal means to familiarize review team members prior to a major
design review.  EPR actions are informally tracked by the EPR organizer.

Technical Interchange Meeting (TIM) – a meeting with approximately 5 to 10 Government
representatives to discuss a system process or feature.  For example, to reach understanding of an
operation or analysis, presentation of test results, discuss planned interface changes, plan for an
upcoming test, etc.  TIMs typically are held at the contractor’s facility and run no more than two
days.  Actions are informally tracked by the TIM organizer.

Design Review (DR).  Design reviews are major milestones in the implementation where
information is formally presented to a panel of Government experts and external reviewers.  DRs
can involve up to 30 Government representatives and run up to four days.  Action items are
formally logged and tracked by the Project Office.
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Applicable Documents

The documents listed in this section apply directly to the performance of the LDCM Mission
Operations Element (MOE) Contract.  These documents establish detailed specifications,
requirements, and interface information necessary for the performance of the contract.  Unless
otherwise specified, the document version listed herein shall apply.  In case of conflicting
requirements, the order of precedence of documents not specifically called out in the Contract is:
this Statement of Work, and then the Contract Data Requirements List.

a. LDCM Mission Operations Element Requirements Document:  Document Number 427-
09-03.

b. LDCM MOE Contract Data Requirements List: Document Number 427-09-02.

c. LDCM Acronym List and Lexicon: Document Number 427-02-06.

d. Criteria for Flight Project Critical Milestone Reviews, GSFC-STD-1001, February 2005

e. NPR 2810.1, Security of Information Technology

f. NPR 7150.2, NASA Software Engineering Requirements

g. Committee on National Security Systems (CNNS) Policy No. 12

h. NASA Policy Directive 8010.2, Use of the SI (Metric) System of Measurement in NASA
Programs

i. GPR 1060.2, Management Review and Reporting for Programs and Projects

j. GPR 8700.4, Integrated Independent Reviews

k. NPR 5100.4, Federal Acquisition Regulation Supplement

l. NPR 8000.4, Risk Management Procedural Requirements

m. NPR 8715.3, NASA Safety Manual

n. GPR 7120.4,   Risk Management

Reference Documents

a. LDCM Operations Concept, 427-02-02
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b. Landsat Worldwide Reference System-2 (WRS-2) Definition, January 4, 2007, 427-02-
07.

c. NASA NPR 7120.5D NASA Space Flight Program and Project Management
Requirements
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Work to be Performed

This section, along with the Contract Data Requirements List (CDRL) document 427-09-01,
describes the specific work to be accomplished by the MOE Contractor.  In accordance with the
requirements of this document, the contract, all associated requirements documents, and the
other attachments and applicable documents to this contract, the Contractor shall provide the
personnel, materials, equipment, and facilities necessary for the successful and on-time
implementation of the design, analysis, development, integration, test, engineering data analyses,
qualification, delivery, installation, and sustaining engineering of the LDCM MOE.

The Contractor shall deliver and install a primary and backup MOE that are fully tested and have
demonstrated compliant and reliable end-to-end operation in accordance with the requirements
of this contract.  The Contractor shall deliver and install a primary and backup MOE that are
ready for operation.  The primary and backup MOE shall be delivered to and installed in the
MOC and backup MOC, respectively.

1 Management

1.1 Project Management

The Contractor shall maintain a project office to manage the technical activities and resources of
the MOE project.  The Contractor shall appoint a dedicated Project Manager to direct and
manage the MOE project.  The Contractor’s Project Manager shall have responsibility for the
overall technical performance, resource management, and schedule management of the
contractual effort and all subcontracts.  The Contractor’s designated Project Manager shall report
to a level of company management appropriate to ensure prompt resolution of all problems.  For
costing purposes, the duration of Project Management shall be until post-launch final acceptance.
Project Management activities after final acceptance of the MOE shall be as specified within
sections 7.0.

The Contractor shall prepare a Project Management Plan, an Organizational Conflict of Interest
Plan, and a Final Report in accordance with CDRL PM-11, CDRL PM-13, and CDRL PM-4,
respectively.

Government Oversight
The Contractor shall open to Government attendance all Contractor and subcontractor internal
data, reviews, audits, meetings and other activities within the scope of the contract.  For access
and insight activity, “Government” includes Government personnel and Government contractor
personnel.  The Contractor shall allow and enable the use of Non-Disclosure Agreements with
Government contractors where appropriate.  The Contractor shall notify the Contracting Officer,
the Government Resident Office and the Contracting Officer’s Technical Representative (COTR)
of meetings, reviews or tests in sufficient time (nominally at least 10 working days) to permit
meaningful Government participation.
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Government Visitor Support
The Contractor shall provide facilities to support two visiting Government representatives at the
MOE development site, including office space telephones, and network access to the
Contractor’s electronic database, from contract award through MOE integration to the MOC and
bMOC facilities and LDCM Ground System.  The Contractor shall provide within this office
space high-speed (broadband) internet access and access to an ISP (Internet Service Provider)
outside the Contractor’s facility to allow for access to the GSFC and USGS networks.
Government representatives shall include government employees or technical support
contractors, including but not limited to project management, technical and engineering staff, an
LDCM Flight Operations Team members.

Access to Controlled Facilities
The Contractor shall obtain all required access authorizations and submit any paperwork required
for the Contractor to access Government controlled facilities, such as the Mission Operations
Center.  The Contractor shall allow access by the Government to all Contractor facilities used by
MOE.

Risk Management
The Contractor shall establish and maintain a comprehensive risk management program.  The
Contractor shall generate a top risk report that is presented and reviewed at all Monthly Project
Status Reviews (MPSRs).  The Contractor shall provide an estimate of the potential cost impact
if risks were to become real problems. The Contractor shall invite the Government to attend
Contractor Risk Management Board meetings.  The Contractor shall develop and implement a
project-specific Risk Management Plan (RMP), in accordance with CDRL PM-12, as a means to
anticipate, mitigate and control risks and to focus project resources to ensure success of the
project.

The primary activities of the Contractor Continuous Risk Management (CRM) process are:

a. Search for, locate, identify, and document reliability and quality risks before they become
problems.

b. Evaluate, classify, and prioritize all identified reliability and quality risks.
c. Develop and implement risk mitigation strategies, actions, and tasks and assign

appropriate resources.
d. Track risk being mitigated; capture risk attributes and mitigation information by

collecting data; establish performance metrics; and examine trends, deviations, and
anomalies.

e. Control risks by performing: risk close-out, re-planning, contingency planning, or
continued tracking and execution of the current plan.

f. Communicate and document (via the risk recording, reporting, and monitoring system)
risk information to ensure it is conveyed between all levels of the project.

g. Report on outstanding risk items at all management and design reviews.

The GSFC Project Office and the MOE Contractor will agree on what level of detail is
appropriate for each review.
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The Contractor shall document the project-specific implementation of the CRM process in a
RMP in accordance with CDRL PM-12. Preparation of the RMP is a requirement established by
NPR 7120.5 and includes the content shown in NPR 8000.4, “Risk Management Procedural
Requirements.”

The Contractor shall document and report all identified risks in accordance with the project’s
RMP. The Contractor shall address identified risk areas at project status reviews and at
Integrated Independent Reviews (GPR 8700.4). The Contractor shall make risk status available
to all members of the project team for review. Although not all risks will be fully mitigated, the
Contractor shall address all risks with mitigation and acceptance strategies agreed upon at
appropriate mission reviews.

The Contractor shall maintain a Risk List throughout the project life cycle, along with
programmatic impacts. The list should indicate which risks have the highest probability, which
have the highest consequences, and which risks represent the greatest risk to mission success.
The list should also identify actions being taken to address each specific risk. The Contractor
shall maintain the Risk List under configuration control.

For each primary risk (those having both high probability and high impact/severity), the
Contractor shall prepare and maintain the following in the risk sections of the Project Plans:

• Description of the risk, including primary causes and contributors, current mitigation
strategy, and information collected for tracking purposes.

• Primary consequences should the undesired event occur.

• Estimate of the probability of occurrence (qualitative or quantitative) together with the
uncertainty of the estimate and the effectiveness of any implemented risk mitigation
measures.

• Potential additional risk mitigation measures, which shall include a comparison of the
cost of risk mitigation versus the cost of occurrence multiplied by the probability of
occurrence.

• Characterization of a primary risk as “acceptable” shall be supported by a rationale (with
the concurrence of the GSFC LDCM Project Office) that all reasonable mitigation
options (within cost, schedule, and technical constraints) have been instituted.

Software Management
The Contractor shall document in the Software Development and Management Plan (SDMP)
document, in accordance with CDRL MO-9, the software management approaches and processes
for software analysis, design, development, documentation, version control, test, validation, risk
management, metric collection, and assurance of all software products.  The Contractor shall
adhere to the SDMP.
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Reviews and Meetings
The reviews listed in this section shall not be considered a comprehensive set of reviews for the
Contractor’s program.  Additional reviews that the Contractor deems necessary to successfully
execute the program may be conducted at the Contractor’s discretion.  The Contractor shall
notify the Government at least 10 working days in advance of lower level Contractor subsystem
reviews to allow the Government time to attend the review as part of its insight activities.

A. Milestone Reviews
All milestone reviews will be convened and review boards appointed and chaired by the
Government. The Contractor shall demonstrate compliance with the review success criteria of
GSFC-STD-1001, Criteria for Project Flight Critical Milestone Reviews, as applicable to the
MOE. The Contractor shall respond as required to action items assigned by the Government. The
Contractor shall work with the Government project and review team an additional _-1 day
following all reviews to discuss and address issues raised and actions assigned at the reviews.
The Government will convene a delta review if the success criteria for a review are not met to
the Government’s satisfaction. The Contractor shall prepare and present their portion of these
reviews, as appropriate.

A.1 MOE Reviews
The Contractor shall host, prepare and present the MOE Level independent milestone reviews
and provide a review packages in accordance with the stated CDRLs:

• MOE System Requirements Review (M-SRR), CDRL RE-1
• MOE Preliminary Design Review (M- PDR), CDRL RE-2
• MOE Critical Design Review (M-CDR), CDRL RE-3
• MOE Pre-Ship Review (M-PSR), CDRL RE-5

The Contractor shall assume that each MOE review requires one day to complete.  The
Contractor shall assume that the M-SRR and M-PDR are conducted as a combined 2-day review.
For planning purposes the Contractor shall assume the following dates for these reviews:

Review Date
M-SRR / M-PDR July 2008
M-CDR October 2008
M-PSR June 2009

MOE Reviews will be less formal than Ground System, Mission, Spacecraft, and Instrument
independent reviews, and will be working-level in nature.  The Contractor shall coordinate the
review agenda and content with the Government.  The Contractor shall respond to action items
as requested by the Government.  The Government will convene a delta review if the success
criteria for a review are not met to the Government’s satisfaction.  The Contractor shall host
these delta reviews, and prepare and present these reviews.  For proposal purposes, the
Contractor shall assume one delta review will be required during the contract duration.

A.2 Ground System Reviews
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The Contractor shall prepare and present the Mission Operations Element (MOE) portion of the
Ground System Reviews in accordance with the CDRL RE-6:

• Ground System Preliminary Design Review (GS-PDR)
• Ground System Critical Design Review (GS-CDR)

The Government will host and will also present material at Ground System reviews.  The
Contractor shall support and attend the Ground System reviews planned to be held at the USGS
EROS Facility in Sioux Falls, SD.  The Contractor shall support and attend Ground System
review dry-runs, which will be hosted by the Government. The Contractor shall respond to action
items as requested by the Government.  The Contractor shall participate in Ground System
review dry-runs with the Government approximately three weeks in advance of the review.  The
Contractor shall assume that each review and each dry-run require two days to complete.

A.3 LDCM Mission Level Reviews
The Contractor shall participate in and support the Government in preparation for the following
Mission Level independent milestone reviews:

• Mission Preliminary Design Review (Mission PDR)
• Mission Critical Design Review (Mission CDR)
• System Integration Review (SIR).

The Contractor shall prepare and present a portion of the following Mission Level reviews and
provide their portion of the review packages in accordance with CDRL RE-6:

• Mission Operations Review (MOR)
• Flight Operations Review (FOR)
• Operational Readiness Review (ORR)
• On-Orbit Acceptance Review (OAR).

The Government will lead, host and present material at Mission-level reviews.  The Contractor
shall respond to action items as requested by the Government.  The Contractor shall participate
in dry runs of all Mission-Level Milestone Reviews with the Government one week in advance
of the reviews.  The Contractor shall assume that the Mission Level reviews will take four days
and that dry runs will take two days.   The Contractor shall assume that Mission-level reviews
and dry-runs will occur at the NASA Goddard Space Flight Center.

The Contractor shall also support as necessary the following additional Mission-Level Reviews:

- Safety and Mission Success Review (SMSR)
- Flight Readiness Review (FRR)
- Launch Readiness review (LRR)
- Post-Launch Assessment Review (PLAR)
- Critical Event Readiness Review (CERR)

It is expected that these additional reviews require a lesser degree of preparation and
participation by the MOE contractor than the other Mission-Level Reviews.
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A.4 Instrument Milestone Reviews
The Contractor shall attend and support the LDCM instrument contractor(s) in preparation for
the following instrument reviews:

• OLI Instrument Critical Design Review (ICDR)

The Contractor shall present MOE information and other material as appropriate. The Contractor
shall assume two days of attendance at each review at the instrument contractor’s facility.

A.5 Spacecraft Reviews
The Contractor shall attend and support the Government in preparation for the following
spacecraft reviews:

• Spacecraft System Requirements Review (SSRR)
• Spacecraft Preliminary Design Review (SPDR)
• Spacecraft Critical Design Review (SCDR)

The Contractor shall assume three days of attendance at the spacecraft contractor’s facility for
each review.

A.6 Ground System Element Reviews
The Contractor shall participate in and support the Government at the following Ground System
Element reviews:

• Collection and Activity Planning Element Preliminary Design Review, and Critical
Design Review

• Landsat Ground Network Element (GNE) Preliminary Design Review, and Critical
Design Review

• Infrastructure Element Preliminary Design Review and Critical Design Review

The Contractor shall assume one day for each Ground System Element review at a Government
facility.

B. Engineering Peer Reviews (EPR)

The Contractor shall define and implement a set of Engineering Peer Reviews (EPRs) for the
subsystems of the Mission Operations Element commensurate with the scope, complexity and
acceptable risk of the product.  The Contractor shall submit the Peer Review Plan in accordance
with CDRL PM-5.

The Contractor shall chair and host EPRs at the Contractor’s facilities with Government
participation on the review panels.  The Contractor shall document EPRs in accordance with
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CDRL RE-7, Engineering Peer Review Data Packages. The Contractor shall systematically and
comprehensively peer review the product at the individual subsystem level and lower levels, as
appropriate.  Subsystem and software design reviews are considered to be EPRs and subject to
this procedure.  The Contractor shall conduct multiple peer reviews, as appropriate, over the
lifecycle of each subsystem and component, with content consistent with the evolving design and
development.  Applicable peer reviews shall be completed prior to and summarized at the
corresponding MOE review (e.g. M-CDR).  As a minimum, the Contractor shall complete a
appropriate set of subsystem or lower-level peer reviews for customized portions of the MOE
prior to MOE PDR and again prior to MOE CDR.  Successful completion of these reviews and
resolution of associated technical issues and actions is considered to be an important aspect of
entry criteria in the formal review process.

The Contractor shall also use EPRs for the focused evaluation of concepts, designs, plans and
processes associated with combinations of subsystems and system functions that cross traditional
subsystem or discipline boundaries.

As a minimum, but not limited to, EPRs shall be conducted to cover the following items:

• Planning and Scheduling, including the interface to CAPE
• Landsat Ground Network Element (GNE) interface
• MOE automation and availability design & implementation, including MOE-bMOE

connectivity
• MOE and bMOE Installation within the MOC and bMOC
• MOE-Spacecraft/Observatory testing

The Contractor shall track action items from EPRs and maintain EPR presentation and closure
documentation for the duration of the contract.

C. Other Reviews and Meetings

C.1 Scheduled Weekly Telecons
In addition to other informal communications, the Contractor shall participate in a scheduled
weekly telecon with the LDCM Project Office to communicate status, issues, and schedule
progress and plans of the overall contract effort.  The Contractor shall establish the meeting
agenda and distribute meeting minutes and other documentation as required.  The minimum
Contractor attendance shall consist of the Project Manager and Systems Manager or the element
technical lead managers.  The Contractor shall provide detailed status, description of issues, and
schedule for each major element of the contract.

C.2 Monthly Project Status Reviews
The Contractor shall communicate the status of the MOE technical effort, schedule, and resource
condition to the LDCM Project on a monthly basis.  The Contractor shall develop and deliver a
monthly project status review package, in accordance with CDRL PM-1.  The monthly project
status review package shall include Integrated Master Schedules (IMS) prepared in accordance
with CDRL PM-2
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.  The Contractor shall participate in _-1 day face-to-face monthly project status reviews
alternating between the Contractor's site and a Government site.  The Contractor shall assume the
Government site for MPSR meetings is NASA’s Goddard Space Flight Center. The Contractor
shall participate in splinter meetings with the Government for one additional _ - 1 day
immediately following each monthly project status review.

C.3 Technical Interchange Meetings and Working Groups
The Contractor shall inform the Government at least one week in advance of technical
interchange meetings resolving technical issues concerning critical MOE systems or sub-
systems. In certain cases TIMs may be combined with monthly status meetings. TIMs shall also
include discussion of prioritized development and delivery schedules.

The Contractor shall participate in Government-led working groups.  At the time of the writing
of this document, planned Government-led working groups likely requiring MOE Contractor
participation include Systems Engineering, Integration and Test (I&T), MOE Interfaces, Mission
Operations, IT Security, Communications Security (COMSEC), and Space-to-Ground Interface.
The Contractor shall assume for planning purposes participation in up to six working groups,
each requiring support equivalent to 2 person-days per month.

C.4 Status and Planning Meetings
The Contractor shall notify and allow the Government access to Contractor status and planning
meetings, including daily stand-ups and tag-ups.

1.2 Configuration and Data Management
The Contractor shall perform configuration management (CM) in support of the MOE project
The Contractor shall develop and deliver the Hardware and Software Configuration Management
Plan in accordance with CDRL PM-10. The Contractor shall notify the Government of CCB
meetings and allow Government participation at all CCB meetings.  The Contractor shall
maintain configuration of all MOE deliveries/releases and all other deliverable items throughout
all phases of development and test and until final acceptance of the MOE.  The Contractor shall
perform and document configuration verification as sub-systems are incorporated into higher-
level systems and at major Project milestones.  The CM system shall have a change classification
and impact assessment process that results in Class 1 and Class 2 Configuration Change
Requests (CCRs) being forwarded to the LDCM Project in accordance with CDRL SE-1.  Class
1 changes are defined as changes that impact mission science and performance requirements,
system safety, cost, schedule, single point failures, and external interfaces.  All other changes are
considered to be Class 2 changes.

The Contractor shall submit for Government consideration a waiver or deviation for any item
that is found to be non-compliant with the requirements of the contract Statement of Work
(SOW) or the MOE-RD and is not reworked to be compliant, or is not replaced with a compliant
item.

The Contractor shall prepare and provide the following configuration control documentation:
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• Configuration Control Board (CCB) status shall be reported at the Monthly Project Status
Review and in all monthly status packages in accordance with CDRL PM-1

• The Configuration Item Identification List (CIIL) and the Computer Software
Configuration Items (CSCIs) in accordance with CDRL SE-8.

Action Item Tracking
The Contractor shall develop and apply a process for capturing and responding to action items
assigned by the review boards, at monthly meetings, technical interchange meetings, and
working group meetings .  Milestone reviews, as defined above, are not complete until actions
are complete or a detailed plan for closure is submitted and approved by the Government.

Problem tracking
The Contractor shall develop a closed-loop problem tracking process that includes problem or
discrepancy reporting, problem analysis, and corrective action, and closure.  The process shall
include: a protocol to review past performance to determine the incidence of identical or related
discrepancies, an escalation procedure (to inform higher levels of management and the
Government) based on mission criticality, and a closeout process for root cause determination,
anomaly mitigation, and recurrence control.  The Contractor shall provide Government access to
the Contractor’s problem tracking process, including the ability to remotely view and submit
problems (discrepancy reports), submit a recommended priority for action, and review problem
status.

Internal Technical Memoranda
The Contractor shall provide all MOE-relevant technical internal memoranda as requested by
the Government in accordance with CDRL SE-2, Contractor Generated Internal Technical
Information.  The correspondence can be informal to preserve timeliness.  The Government
shall have access to these memoranda on a timely basis via hard copy or the electronic library
described below.

Electronic Access
The Contractor shall provide to the Government and Government contractor personnel, for
review purposes, access via remote desk top computer to a general purpose MOE-specific
electronic library.  This library shall contain all completed reports, analyses, requirements
documentation, internal technical memoranda, change requests and documentation, CDRLs, and
all other MOE-specific documents prepared by the Contractor.  Within each library the
Contractor shall maintain an index of the material (updated monthly) and a search engine for
document access.  The non-CDRL material contained in these electronic databases may be in
Contractor format.  The Contractor shall make the contents of the electronic library remotely
downloadable.  The Contractor shall include engineering drawings in this library or provide
some other storage/retrieval arrangement, at their option.
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1.3 Resource Management
The Contractor shall establish, implement, and maintain a comprehensive resource management
system for planning, authorizing, and controlling the total resources effort for each task and for
providing timely and adequate visibility into manpower and schedule performance. The system
shall be consistent with the Contractor’s standards.

The Contractor shall implement an Earned Value System (EVS).  The Contractor shall provide
an Earned Value System Management Plan in accordance with CDRL PM-6.  The EVS may be
implemented in accordance with the Contractor’s standard plans and policies, provided it
includes use of NASA Form 533 reports. The Contractor shall provide Financial Reports and
Cost Performance Reports to the Government in accordance with CDRLs PM-7 and PM-8
and the contractor’s standard policies and procedures. The Contractor shall conduct an
Integrated Baseline Review at the Contractor facility and present data in accordance with
CDRL RE-8.  The Contractor shall obtain approval from the Government prior to changing the
EVM baseline.

The Contractor shall establish, implement, and maintain an integrated scheduling system
consistent with their corporate procedures and documented in a schedule management plan.  The
Contractor shall provide and maintain an Integrated Master Schedule in accordance with CDRL
PM-2.  The Contractor shall obtain approval from the Government prior to changing the IMS
baseline.

The Contractor shall provide the necessary resources for monitoring, controlling, executing, and
administering the MOE contract and subcontracts to ensure compliance with all contractual
requirements.
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2 Systems Engineering

2.1 Requirements Management, Analyses, Derivations, and
Allocations

The Contractor shall perform systems engineering to support all MOE-related activities during
all stages of development.  For costing purposes, the duration of Systems Engineering shall be
until post-launch final acceptance. Systems Engineering activities after final acceptance of the
MOE shall be as specified within sections 7.0.

The systems engineering effort shall include, but is not limited to, requirements management,
analyses of technical requirements, functional and performance allocation of derived
requirements, traceability, definition and maintenance of all interfaces, MOE design and
verification of all defined, allocated, and derived requirements, systems analyses and special
studies as required, risk management support, and tradeoff analyses. This shall include but not be
limited to the following specific activities:

a. Providing systems engineering technical direction and oversight throughout all phases of
the project.

b. Leading and supporting all peer reviews, project milestone, and status reviews as defined
in section 1.2, and preparing related documentation.

c. Performing all necessary system studies, trades, and risk assessments necessary to
develop the MOE design consistent with CDRL SE-20.

d. Performing all necessary coordination, studies and analyses required to interface the
MOE to the LDCM observatory, observatory simulator, and all Government LDCM
ground assets, including support to ground system requirements development and
mission operations consistent with CDRL SE-20.

e. Performing systems engineering and analysis in support of tests at the MOE level and
throughout ground system and mission integration consistent with CDRL SE-20.

f. Supporting system level technical interface meetings, including technical issue
resolution, performance verification plan buy-offs, pending configuration change requests
(CCRs), CDRL data submission review/approval status, test data review, anomaly
resolution activities, and test support planning.

The Contractor shall provide the definition, allocation, derivations, and traceability of system
and subsystem requirements, including software requirements, and the verification approach.

The Contractor shall conduct complete analyses and simulations in support of technical
requirements compliance demonstrations to fully establish, define, maintain, and control budget
allocations for all required performance and design parameters.

Tasks include the following as a minimum:

a. Developing the MOE Operations Concept in accordance with CDRL MO-1
b. Performing requirements management and traceability using a commercial software tool.
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c. Flow-down and traceability of MOE-RD requirements to lower-level system and
software requirements, and developing the MOE Lower-Level Systems Requirements
Document (SRD) in accordance with  CDRL MO-3

d. Ensuring that all requirements are forward and backward traceable between system and
software requirements and between software requirements, design, and test

e. Functional and performance allocations and derivations.
f. Maintaining and controlling critical MOE technical performance metrics, margins,

budgets that are reported at the Monthly Status Reviews.

2.2 Interface Definition and Verification

The Contractor shall meet the interface requirements of the LDCM Mission Operations Element
Requirements Document.  The Contractor shall develop inputs to the MOE ICDs in accordance
with CDRL MO-2.  The Government will maintain the ICDs.

2.3 Design and Performance Verification

The Contractor shall design the MOE system to meet the requirements of the Mission Operations
Element Requirements Document.  The Contractor shall develop and deliver the Specification
Tree in accordance with CDRL SE-13.  The Contractor shall maintain and manage MOE
requirements in an electronic format.

The Contractor shall develop and maintain all necessary plans and procedures to verify that the
MOE meets all requirements described in the LDCM Mission Operations Element Requirements
Document.  The Contractor shall perform MOE requirements verification in accordance with
approved plans and procedures. The Contractor shall also perform and document all analyses of
the data and information from the design, development, testing, and acceptance of the
Contractor’s hardware and software which are required to ensure that the MOE will meet its
specifications and objectives.  These tasks include, but are not limited to the following:

a. Preparing and maintaining the System Performance Verification Plan and Matrix (CDRL
SE-6) for use at the software, subsystem, and MOE system level, including the MOE
integration with the observatory, observatory simulator, and Government LDCM assets;
and for use in interface verification.

b. Performing MOE requirements testing and verification in accordance with the approved
System Performance Verification Plan, Matrix, and all other test plans and procedures.

c. Analyzing and making available for inspection the required lower-level design
specifications in order to meet higher-level performance requirements.  All such analyses
shall be identifiable and accessible for Government review.

d. Preparing and maintaining verification test procedures for use at the software, subsystem,
and MOE system level

e. Providing systems engineering support to development of installation procedures and
interface checkout/testing procedures

f. Providing the necessary effort and support systems for MOE analysis during all levels of
testing, interface verification, and during acceptance.
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g. Perform the necessary systems engineering tests and analyses to assure that all
requirements of this contract are accomplished successfully and on time.

h. Conducting test evaluation and test reporting, and providing MOE Verification Reports
compliant with SE-7.

i. Providing a MOE Users Manual in accordance with CDRL MO-15

2.4 Special Studies

The Contractor shall conduct, in addition to the requirements specified in this document
and the contract, additional engineering studies, tests, technical analyses, reviews of test
results, design modifications, and tasks relating to the development, implementation, and
operation of the MOE, as authorized by the Government and in accordance with Contract
Clause C.2.  Each task will be initiated by written direction from the Government
contracting officer.  The Government will coordinate with the Contractor to define each
task in detail, and establish manpower ceilings, performance schedules, and deliverables.
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3 Ground System and Software Assurance

The Contractor shall comply with the LDCM Ground System Mission Assurance Requirements
(MAR).

For all MOE software, the Contractor shall demonstrate compliance with the NASA Software
Engineering Requirements specified in the NPR 7150.2, including providing all required
documentation and deliverables. This document provides the minimal set of requirements
established by the Agency for software acquisition, development, maintenance, operations, and
management.

The Contractor shall develop, implement, and maintain a comprehensive software assurance
program which meets the requirements of the NASA-STD-8739.8. The Contractor shall assume
the MOE software assurance classification is Class B.  The Contractor shall adhere to the
requirements of Sections 6 and 7 of NASA-STD-8739.8, perform all required tasks, and deliver
all documents and data required.  The Contractor shall develop and deliver a Software Assurance
Plan as part of the Software Development and Management Plan (CDRL MO-9).

The Contractor shall classify all MOE software as belonging to one of the following criticality
classifications and shall define the management approach of each class in the Software
Management and Development Plan (SMDP) (CDRL MO-9):

(a) Mission Critical
(b) Mission Support
(c) Engineering Analysis
(d) Commercial

(d)1. Commercial software acquired for integral use within planned operational elements
shall be assigned a criticality equal to that of the element of which it is a part.

These software classifications are defined in the LDCM Acronym List and Lexicon (GSFC 427-
02-06).

The Contractor shall classify all MOE software as belonging to one of the following types of
software and shall define the management approach of each class in the Software Development
and Management Plan (SDMP):

(a) Developed
(b) Reuse
(c) Heritage
(d) Off-the-Shelf  (OTS)

(d)1.  OTS software is further defined as Commercial-Off-the-Shelf (COTS), Modified-
Off-the-Shelf (MOTS) software, and Government-Off-the-Shelf (GOTS) software.

These software types are defined in the LDCM Acronym List and Lexicon (GSFC 427-02-06).
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The Contractor shall meet the requirements of NASA Software Engineering Requirements
specified in the NPR 7150.2 when choosing to use OTS software to satisfy all or part of the
software requirements implementation.  The details of OTS utilization and management of such
shall be provided in the Contractor’s SDMP.

The Contractor shall ensure that all software documentation and code required for the NASA
Software Independent Verification and Validation (IV&V) effort is made available to NASA
IV&V personnel.  This includes access to all software reviews and reports, developer plans and
procedures, software code, software design documentation, and software problem reporting data.
Wherever possible, the Contractor shall permit electronic access to the required information or
furnish soft copies of requested information to NASA IV&V personnel.

The Contractor shall review and assess all NASA IV&V findings and recommendations.   The
Contractor shall forward their assessment of these findings and recommendations to the LDCM
Project Office.   The Contractor shall take necessary corrective action based upon their
assessment and notify the LDCM Project Office of this correction action.  The Contractor shall
also notify the LDCM Project Office of those instances where they decided not to take corrective
action on specific IV&V findings and recommendations.  A Contractor point of contact shall be
assigned and available to NASA IV&V personnel, as required, for questions, clarification, and
status meetings.
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4 Mission Operations Element (MOE) Development

The Contractor shall develop, deliver, and install the MOE and the backup MOE in accordance
with the Mission Operations Element Requirements Document (MOE-RD).  All references to the
MOE in this SOW apply equally to the back-up MOE.  The Contractor shall provide all
necessary personnel, facilities, services, and materials to develop, integrate, and test the MOE.

4.1 Design and Development

The Contractor shall design and develop the MOE, including requirements and interface
analysis, which satisfies all the requirements of the MOE Requirements Document (MOE-RD).
The Contractor shall deliver a MOE Design Specification and Description in accordance with
CDRL MO-12.

The Contractor shall develop and deliver the MOE Operations Handbook in accordance with
CDRL MO-8 and the MOE Operations Procedures in accordance with CDRL MO-11.

4.1.1 Telemetry, Command and Control
The Contractor shall develop the MOE Telemetry, Command and Control capabilities in
accordance with the LDCM Mission Operations Element Requirements Document (GSFC 427-
09-03).

The Government will establish and maintain the LDCM Project Database, which will combine
spacecraft, instrument(s), and MOE command and telemetry databases in a common format.  The
Contractor shall provide inputs to the LDCM Project Database compliant with a government-
provided Data Format Control Document and in accordance with CDRL MO-16.   The
Contractor shall accept and implement Government-provided deliveries/updates of the LDCM
Project Database every 3 months beginning after integration of the spacecraft command and data
handling system to the spacecraft bus.  The Contractor shall also receive emergency updates or
patches more frequently.  The Government will verify any translations from MOE Contractor-
provided database inputs to the LDCM Project Database.

4.1.2 IT and Communication Security
The Contractor shall comply with NPR 2810.1A, Security of Information Technology (IT) in
development, integration, and testing of the MOE.  The Government will review the Contractor’s
implementation of IT security requirements. The Contractor shall coordinate with the
Government in the implementation of IT security requirements.

The Contractor shall comply with all communication security (COMSEC) requirements related
to the development, integration, and testing of MOE command encryption and authentication
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capabilities, compliant with the TBD.  The Contractor shall develop and implement the
capabilities to perform command encryption and authentication.  The Contractor shall implement
NSA-approved Caribou encryption and authentication in equipment/physical form.  The
Contractor shall utilize the MYK-15 device to perform encryption/authentication in the MOE.
The contractor’s COMSEC design shall comply with applicable contract clauses and applicable
NSA requirements.  NSA will supply the keying material for all COMSEC units. Delivery of
keying material shall be contingent upon NSA approval of contractor handling and security plans
(CDRL MO-XX).

The Contractor shall review and provide input to the LDCM Key Management Plan (CDRL MO-
XX).  The Contractor shall possess a COMSEC account, as issued by NSA, to support the
development of command encryption and authentication capabilities.  The Contractor shall have
demonstrated experience in implementing NSA-certified command encryption/authentication
equipment.

The Contractor shall participate in security indoctrination and a splinter meeting on the
COMSEC implementation and certification process, both conducted by Government security
representatives.

The contractor shall produce all documentation required by the NSA for the design, verification,
certification, shipment, and flight of the COMSEC system, including the design and verification
of any secure bypass system and the flight software which controls any COMSEC function.

Any deviations or waivers to the government security requirements or the National Security
Agency’s (NSA) requirements shall be approved by NASA prior to submission to the cognizant
agency.

4.1.3 Planning and Scheduling
The Contractor shall develop the MOE Planning and Scheduling capabilities in accordance with
the LDCM Mission Operations Element Requirements Document (GSFC 427-09-03).

4.1.4 Mission Monitoring and Analysis
The Contractor shall develop the MOE Mission Monitoring and Analysis capabilities in
accordance with the LDCM Mission Operations Element Requirements Document (GSFC 427-
09-03).

4.1.5 Flight Dynamics
The Contractor shall develop the MOE Flight Dynamics capabilities in accordance with the
LDCM Mission Operations Element Requirements Document (GSFC 427-09-03).
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4.1.6 Memory Management
The Contractor shall develop the MOE Memory Management capabilities in accordance with the
LDCM Mission Operations Element Requirements Document (GSFC 427-09-03).

4.1.7 Automation
The Contractor shall develop the MOE Automation capabilities in accordance with the LDCM
Mission Operations Element Requirements Document (GSFC 427-09-03).

4.2 Integrate and Test

The Contractor shall develop and deliver the following items in accordance with the stated
CDRL:

a. MOE Test Plans, CDRL MO-4
b. MOE Test Procedures, CDRL MO-5
c. MOE Test Reports, CDRL MO-6

The Contractor shall allow Government personnel access to all MOE testing and test planning
meetings, including Contractor-led Test Readiness Reviews.

The Contractor shall participate in informal interface testing between the MOE and other ground
system elements during MOE development.  Informal interface tests include the use of test data
in the formats defined by MOE Interface Control Documents informally exchanged (e.g. by
email or FTP site) between the MOE and other ground elements.  The Contractor shall exercise
test data provided by other ground elements, and shall provide MOE test data to ground
elements.

Prior to each MOE delivery, the Contractor shall perform application acceptance testing to
internally verify the MOE meets the requirements of the MOE-RD.  Application acceptance
testing is defined to be MOE standalone testing without the actual interfaces to the LDCM
ground system elements, but using a method(s) to simulate the interfaces per the applicable
ICDs.   The Contractor shall allow Government personnel access to all MOE application
acceptance testing data and result summaries at least 5 working days prior to each
delivery/release. Test result summaries shall be included in the delivery package.

4.3 Delivery Support
The Contractor shall provide multiple deliveries/releases of the MOE, with each delivery/release
demonstrating increased functionality leading to the final MOE functionality as defined in the
MOE-RD.  The Contractor shall propose a MOE release schedule that supports the milestone
capabilities shown in Table 4.3.1, at a minimum.  The Contractor shall assume the milestone
dates for planning purposes.
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Table 4.3.1 MOE Delivery Capabilities
Milestone Capability Delivery Location
60 days after
contract award

Contractor’s Off-The-Shelf functionality
prior to significant customization or
addition of external interface capabilities
(i.e. a stand alone capability);  provide the
Government with basic MOE functionality
including but not limited to basic
command and telemetry functions, to
allow the Government FOT to become
familiar with MOE software tools and use.

NASA/ GSFC and USGS/EROS

Beginning of
spacecraft sub-
system I&T –
January 2009

Additional functionality developed by the
Contractor since previous delivery,
including but not limited to MOE
command and telemetry functions and the
interface to the bus developer’s I&T
ground system; capability to support
command and telemetry processing with
the spacecraft bus and instrument,
validation of the initial Project Database,
and FOT routine operations product
development.

NASA/GSFC, USGS/EROS,
Spacecraft vendor I&T facility,
Instrument vendor D&T facility

Interim
Delivery –
Planning &
Scheduling
Support with
open
architecture –
April 2009

Additional functionality developed by the
Contractor since previous delivery,
including but not limited to stored
command management, capability to
produce flight dynamics mission planning
products, perform planning & scheduling
activities to support development of FOT
products and operations procedures, and
initial open architecture capability. 

NASA/GSFC

Ground
System
Integration /
MOC
Integration –
July 2009

Complete MOE functionality including all
interfaces and launch support room
functionality; capability to support ground
system integration, including integration
of the MOE within the MOC and interface
connectivity testing of MOE interfaces.
This delivery shall support formal MOC
installation and Ground System
integration.

NASA/GSFC MOC

Ground
System
Readiness
Testing –
October 2009

Required updates/patches to previous
delivery, as identified during ground
system integration and interface
connectivity testing, if any; capability to
support Ground Readiness Tests (GRTs).

NASA/GSFC MOC,
USGS/EROS bMOC

Mission
Readiness
Testing –
October 2010

Required updates to previous delivery
identified as part of LDCM Ground
Readiness Testing, if any; capability
intended to support LDCM Mission
Readiness Tests (MRTs).

NASA/GSFC MOC,
USGS/EROS bMOC
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Readiness
Testing –
October 2010

identified as part of LDCM Ground
Readiness Testing, if any; capability
intended to support LDCM Mission
Readiness Tests (MRTs).

USGS/EROS bMOC

Post-Mission
Readiness
Testing –
March 2011

Required updates/patches to previous
delivery identified as part of LDCM
Mission Readiness Tests, if any.

NASA/GSFC MOC,
USGS/EROS bMOC

Operations
Readiness
Review – May
2011

Represents required updates/patches to
previous delivery needed to demonstrate
LDCM Operations Readiness, if any.

NASA/GSFC MOC,
USGS/EROS bMOC

Post-Launch –
September
2011

Represents required updates/patches to
previous delivery identified during the on-
orbit check-out and commissioning of the
LDCM observatory, if any.

NASA/GSFC MOC,
USGS/EROS bMOC

The Contractor shall adhere to the approved MOE release schedule. The Contractor shall deliver,
install, and configure all MOE releases at each of the facilities hosting a MOE system, as shown
in Table 4.3.1.  The Contractor shall test and verify that each MOE delivery/release is complete.

The Contractor shall train the Government on the installation and set-up procedures of the MOE
at each facility.  The Contractor shall develop and deliver MOE installation and test procedures
in accordance with CDRL MO-7, so that Government can perform emergency
patches/installations, regression testing, re-testing and re-installation, if needed.

Except for the Off-the-Shelf delivery, the Contractor shall provide the hardware required to
operate the MOE at each of the facilities hosting a version of the MOE as the facility becomes
available.  If the Contractor’s Off-the-Shelf delivery cannot be run on a standard commercial
personal computer (s) or workstation(s), the Contractor shall identify the required hardware in
their proposal.

With each MOE delivery, the Contractor shall provide MOE software or updated software.
All MOE deliveries shall consist of the following items:

1) User’s Manual in accordance with CDRL MO-15
2) Version Description Document (VDD) in accordance with CDRL MO-10 to include:

a. Installation Instructions/Procedure in accordance with CDRL MO-7.
b. Source Code (if provided)
c. Executables
d. Acceptance Test Results/Reports (CDRL MO-6)
e. Matrix of requirements addressed by this release,

3) Delivery Letter identifying the versions of the User’s Guide, VDD, Installation
Instructions/Procedure, Source (if applicable), and Executables

4) Other documentation as appropriate
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The Contractor shall provide technical helpdesk support during normal business hours via
telephone beginning with the first MOE release delivery through final acceptance of the MOE.
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5 Integration, Testing, and Operations Readiness

5.1 Integration and Testing
The Government is responsible for LDCM systems integration.  The Contractor shall support
Government systems integration and test activities.  The Contractor shall verify that the MOE
interfaces to the rest of the LDCM and meets the requirements of the MOE-RD.  The Contractor
shall provide support to Government systems integration activities, including providing
representation to I&T and interface working groups.

The Contractor shall perform the following activities in support of the Government LDCM
systems integration testing, including MOE and bMOE installation within the MOC and bMOC,
MOE to spacecraft and observatory simulator I&T, LDCM Ground System Integration, Ground
Readiness Testing, and Mission Readiness Testing:

a. Support development of test goals, requirements, and success criteria in coordination
with the Government

b. Review and provide input to test procedures
c. Coordinate and allocate MOE test resources
d. Status all necessary MOE subsystem to insure subsystem test readiness and report all

readiness issues to the Government
e. Participate in test readiness reviews (TRRs) approximately one week prior to the

performance of each test that covers the test plan, procedures, scripts, and test support
and coordination activities relevant to the MOE.  Participate in delta TRRs, if needed.

f. Participate in testing and provide technical support to test conductors to execute the
planned test procedures and generate data products

g. Collect, process, and document all MOE supporting data in a post test report
h. Resolve anomalies and incorporate lessons learned for future tests.
i. Provide network services from the Contractor facilities to Government facilities and to

the bus vendor facilities for any MOE interface tests that occur prior to delivery to the
MOC.

For planning purposes, the Contractor shall assume the following LDCM Integration and Test
Milestone Schedule:

Event Start Date
Start of MOE Command and Telemetry Tests
with Spacecraft / Spacecraft Sub-system I&T

January 2009

MOC Integration / Ground System Integration July 2009
Ground Readiness Testing October 2009
Mission Readiness Testing October 2010
Launch July 2011
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5.1.1 MOE-to-MOC Installation
The Contractor shall perform the installation/setup of the MOE in the Government MOC and the
backup MOE in the backup MOC.  The Contractor shall provide inputs to the Government MOC
Facility Plan in accordance with CDRL MO-14, MOE Facility Integration Plan.

The contractor shall develop a MOC and bMOC integration plan and procedures in accordance
with CDRL MO-14 and CDRL MO-7, respectively.

The Government will provide MOC and bMOC facility needs including power, network
connectivity, and system administration support for the MOE-to-MOC and bMOE-to-bMOC
installation.

5.1.2 Ground System and Mission Integration
The Contractor shall support MOE to LDCM spacecraft interface testing and MOE to LDCM
observatory interface testing.  This testing shall be performed incrementally, beginning with the
delivery of MOE command and telemetry capability to the spacecraft vendor’s I&T facility.

The Contractor shall provide connectivity between the MOE Contractor’s facility and the LDCM
operational network.

The Contractor shall provide on-site support at the spacecraft contractor’s facility for all MOE
formal tests run against the LDCM spacecraft/observatory.

The Contractor shall support MOE to LDCM observatory simulator interface testing to verify the
capability of the MOE to communicate with the observatory simulator and to exercise the
functional performance of all MOE subsystems.  MOE to observatory simulator interface testing
shall occur at the MOC.

The Government flight operations team representatives will serve as test conductors for both the
spacecraft and observatory simulator interface tests.

The Contractor shall participate in MOE and backup MOE to LDCM Ground System integration
and interface connectivity testing.  Ground System Integration will include the establishment of
network connectivity between the MOE and other ground system elements.  This will include
tests between the MOE and all of the LDCM Ground System Elements to demonstrate network
connectivity and data flow.   Integration and interface connectivity testing shall be performed
from the MOC (and the bMOC).  The Government will provide network connectivity between
the MOE/bMOE and all other Ground System Elements.

The Contractor shall participate in LDCM Ground Readiness Testing to verify the functional
requirements of the integrated LDCM Ground System. The Contractor shall be available to
support these activities from the MOC, as needed.  The Contractor shall provide on-site support
for any MOE-related GRTs run against the LDCM spacecraft/observatory.  The Government
flight operations team representatives will serve as MOE test conductors for the Ground
Readiness Tests in the MOC.
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The Contractor shall participate in LDCM Mission Readiness Testing to verify the performance
requirements of the integrated LDCM space segment and ground system.  The Contractor shall
support these activities from the MOC, as needed.  The Contractor shall provide on-site support
for any MOE-related MRTs run against the LDCM spacecraft/observatory.  The Government
flight operations team representatives will serve as MOE test conductors for Mission Readiness
Tests.

5.2 Operations Readiness

The Contractor shall participate in Mission Operations Readiness to include operator training,
readiness exercises, and launch rehearsals.  The Contractor shall support these activities from the
MOC.

5.2.1 Flight Operations Team Training
The Contractor shall develop a MOE Flight Operations Team Training Plan in accordance with
CDRL MO-13.  The Contractor shall conduct two 3-day sessions to train the Government Flight
Operations Team on the operation of the MOE.  The first 3-day session shall be conducted with
the first delivery of a MOE capability to a Government facility.  The Contractor shall train up to
20 Flight Operations Team members at the first 3-day session.  The second 3-day session shall
be conducted following the installation/setup of the MOE in the MOC facility.  The Contractor
shall train up to twenty Flight Operations Team participants.

The Contractor shall conduct additional 1-day training session of Flight Operations Team
members with each MOE updated release delivery.  The Contractor shall train up to 20 Flight
Operations Team members at each 1-day session.

For each training session the contractor shall prepare and provide all course materials including
the MOE Operations Handbook (MO-8).

5.2.2 Mission Simulations and Launch Rehearsals
The Contractor shall participate in a minimum of five (5) mission simulation exercises with the
Government provided Flight Operations Team to simulate typical day-in-the-life on-orbit
observatory operations.    The exercises will simulate day-in-the-life scenarios that include
exercise of nominal command and control operations, mission scheduling, state-of-health (SOH)
monitoring procedures, and anomaly recovery operations.

The Contractor shall participate in a minimum of three (3) launch rehearsals. The third Launch
Rehearsal is a “full dress rehearsal” and includes participation by all LDCM Space, Ground, and
Flight Operations segment personnel and resources required to conduct launch and early orbit
(L&EO) activities.   The launch rehearsals will demonstrate nominal execution of timelines as
well as simulated anomaly/contingency response scenarios. The Contractor shall support the
FOT in planning and executing any MOE related anomalies.  Government flight operations team
representatives will serve as test conductors for launch rehearsals.
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For these mission simulation exercises and launch rehearsals, the Contractor shall participate in:

• Devising the goals and resource requirements
• Reviews of planned activity with participants
• Executing the activity and collecting appropriate data
• Post-activity debriefs and lessons learned review with participants
• Generating a post activity report that documents the outcome of rehearsal activities.
• Resolving anomalies and incorporating lessons learned into future activities

Mission simulations and launch rehearsals will take place in the MOC.
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6 Early Orbit Operations and Acceptance

6.1 MOE Early Operations Support
The Contractor shall provide MOE personnel at the MOC on a round-the-clock basis from 24
hours prior to launch through the completion of early orbit time critical operations of the LDCM
observatory, nominally 7 days following launch.  The Contractor shall provide on call support
for any MOE operational problems or anomalies through MOE final acceptance.

6.2 Handover and Acceptance
The Government will provisionally accept the MOE following the verification of all
requirements, successful completion of all MOE testing, and successful completion of the
LDCM Operations Readiness Review.

The Contractor shall participate in and support the MOE portion of the LDCM On-Orbit
Acceptance Review prior to Government final acceptance of the MOE in accordance with CDRL
RE-6.  The Contractor shall deliver an Acceptance Data Package in accordance with CDRL SE-
23.

Final acceptance of the MOE will occur following successful verification of the post-launch
MOE release as defined in Section 4.3 and the Contractor’s successful completion of the On-
Orbit Acceptance Review.
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7 Post-Acceptance Support

7.1 Nominal Support

The Contractor shall provide the following services after Government acceptance through the
period of performance of the contract:

1. Maintain the MOE and MOE documentation.
2. Maintain any unique MOE software development tools
3. Maintain all COTS licenses, maintenance fees and upgrades
4. Prior to the end of the contract period, train the Government and Government-defined

contractor support staff on maintenance of MOE software in preparation for transition of
MOE software maintenance to the Government, including in the use and maintenance of
any unique MOE software development tools environments.

5. Prior to the end of the contract period, deliver to, install in, and check out the
performance of any unique MOE software development tools/environments in the
Government MOC facility.

In this context, “maintain” means:  keep the operational system operating, replace software and
hardware to meet MOE availability requirements, perform configuration control and
configuration management documentation.

7.2 Task-Based Support

The Contractor shall perform tasks relating to the continued operational support of the LDCM
MOE, as authorized by the Government and in accordance with the Contract.  Each task will be
initiated by written direction from the Government contracting officer.  The Government will
coordinate with the Contractor to define each task in detail, and establish manpower ceilings,
performance schedules, and deliverables.

These Government-initiated tasks will include the following:

1. Provide a MOE hardware refresh at the direction of the Government, but no sooner than
two years after acceptance.

2. Support MOE operations as required.  This support shall include but is not limited to
supplying technical expertise to perform analyses, to review data, or to review changes to
documentation.

3. Investigate anomalies of the Mission Operations Element and provide recommendations
for resolution.

a. For non-critical anomalies, the Contractor shall acknowledge notification of the
anomaly and provide an initial action plan within 48 hours of notification by the
Government.  A non-critical anomaly is one where degradation or failure does not
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impair mission performance in a manner that could jeopardize the health and
safety of the LDCM observatory.

b. For critical anomalies, the Contractor shall acknowledge notification of the
anomaly and provide an initial action plan within 8 hours of notification by the
Government.  A critical anomaly is one where degradation or failure could
jeopardize the health and safety of the LDCM observatory.

4. Provide updates to MOE software to provide capabilities requested by the Government,
including technical documentation, installation procedures, validation procedures and
back-out procedures.

5. Support the transition of the primary MOC from NASA GSFC in Greenbelt, MD to the
USGS Center for EROS in Sioux Falls, SD.

6. Support the transition of the backup MOC from the USGS Center for EROS in Sioux
Falls, SD to a TBD location.

8 Optional Extended Support

If the Government exercises the optional one-year extensions of on-orbit support in accordance
with the Contract, the Contractor shall perform the following during the option period.

8.1 Nominal Support

The Contractor shall provide the following services after Government acceptance through the
period of performance of the contract:

1. Maintain the MOE and MOE documentation.
2. Maintain any unique MOE software development tools
3. Maintain all COTS licenses, maintenance fees and upgrades
4. Prior to the end of the contract period, train the Government on maintenance of MOE

software in preparation for transition of MOE software maintenance to the Government,
including in the use and maintenance of any unique MOE software development tools
environments.

5. Prior to the end of the contract period, deliver to, install in, and check out the
performance of any unique MOE software development tools/environments in the
Government MOC facility.

In this context, “maintain” means:  keep the operational system operating, replace software and
hardware to meet MOE availability requirements, perform configuration control and
configuration management documentation.

8.2 Task-Based Support

The Contractor shall perform tasks relating to the continued operational support of the LDCM
MOE, as authorized by the Government and in accordance with the Contract.  Each task will be
initiated by written direction from the Government contracting officer.  The Government will
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coordinate with the Contractor to define each task in detail, and establish manpower ceilings,
performance schedules, and deliverables.

These Government-initiated tasks will include the following:

1. Provide a MOE hardware refresh at the direction of the Government, but no sooner than
two years after acceptance.

2. Support MOE operations as required.  This support shall include but is not limited to
supplying technical expertise to perform analyses, to review data, or to review changes to
documentation.

3. Investigate anomalies of the Mission Operations Element and provide recommendations
for resolution.

a. For non-critical anomalies, the Contractor shall acknowledge notification of the
anomaly and provide an initial action plan within 48 hours of notification by the
Government.  A non-critical anomaly is one where degradation or failure does not
impair mission performance in a manner that could jeopardize the health and
safety of the LDCM observatory.

b. For critical anomalies, the Contractor shall acknowledge notification of the
anomaly and provide an initial action plan within 8 hours of notification by the
Government.  A critical anomaly is one where degradation or failure could
jeopardize the health and safety of the LDCM observatory.

4. Provide updates to MOE software to provide capabilities requested by the Government,
including technical documentation, installation procedures, validation procedures and
back-out procedure.


